BUILDING STANDARDS RULEMAKING WORK PLAN/TIMELINE - Initial Filing

2007 CALIFORNIA BUILDING CODES

TIMELINE

Action *Target Date

Draft of Proposed Express Terms & ISOR 10/15/05

e Develop Proposed Express Terms and ISOR
= Coordinate with proposing state agencies

e Prepare Stakeholder Focus Group Notice & Make
Arrangements for Focus Group Meeting

e Prepare Stakeholder Focus Group Notice Mailing List
e Division Review
e Mail Focus Group Notice

e Post Focus Group Notice, Express Terms &
ISOR on HCD Website

Conduct Stakeholder Focus Group(s) Meeting 11/15/05
e Review Stakeholder Input and Update Express Terms
= Coordinate with proposing state agencies

= Upload updated Express Terms to ICC Website

e Prepare Updated ISOR, Matrix
= Upload updated ISOR and Matrix to ICC Website

e Prepare Notice of Proposed Action
e Prepare Face Sheet, 9-Pt. Criteria
e Prepare OSFM Approval Letter, Std. 399

e |ssue Memo, Director’s Memo, & Cover Letter to BSC

*Target dates are subject to change due to resources.
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BUILDING STANDARDS RULEMAKING WORKPLAN/TIMELINE - Initial Filing

Action *Target Date Responsibility
Integrate Proposed Changes into 2006 Codes  12/16/05 Program

¢ Notice Stakeholders and Develop Proposed ET, ISOR, and Matrix Program

e Incorporate Input from Public Program/Analyst
= Coordinate with proposing state agencies
= Upload updated Express Terms, ISOR, and Matrix to ICC Website

Division Review & Sign-off 1/15/06 Mgr, Program, CSA I,
Asst./Deputy Directors
e Incorporate Input from Division Sr. Management Program/Analyst

= Coordinate with proposing state agencies
= Upload updated Express Terms, ISOR, and Matrix to ICC Website

Budget/Legal Review & Sign-off 1/31/06 Budget Officer, Legal
Depart. Staff
e Incorporate Input from Budget and Legal Divisions Program/Analyst

= Coordinate with proposing state agencies
= Upload updated Express Terms, ISOR, and Matrix to ICC Website

Executive Review & Sign-off 2/15/06 Chief Deputy Director
and Director

e Document Revisions from Executive Review (if needed) Program/Analyst
= Coordinate with proposing state agencies
= Upload updated Express Terms, ISOR, and Matrix to ICC Website

Agency Review & Sign-off 3/15/06 Agency & DOF

e Document Revisions (if needed) Program/Analyst
= Coordinate with proposing state agencies
= Upload updated Express Terms, ISOR, and Matrix to ICC Website

e Update BSC, Agency, C & S Files Analyst

Submit BSC Initial Rulemaking File
(including computer disk) 5/1/06 Analyst

*Target dates are subject to change due to resources. 8/16/05



